

IREX Small Grants Workplan

Notes: Please give adequate feedback and detail in your activities. You must include EVERY activity to be undertaken within this grant. Activities must conclude no later than Feb 2021, but may conclude earlier if needed.
 - Subgrantees may add additional rows and sections as needed to accommodate all activities and sub-actions.
 - Note that the Outcomes Achieved and Outcomes to be Achieved should include outcomes rather than activities. See notes below for examples.

Anticipated Date	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	RESPONSIBLE PARTY
------------------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------------------------

Activity 1: [INSERT ACTIVITY AND RESPONSIBLE PARTY]

Anticipated Outcomes to be achieved under Activity 1: [INSERT ANTICIPATED OUTCOMES]

Official letter from Chancellor of Basrah University to use and (change whatever important) for space to be adequate for lab activities.

1.1 Prepare the laboratory building space in The University of Basrah, by adding lab facilities.					Jul-20								Al-Zahraa College of Medicine, University of Basrah
1.2 Set up a greenhouse lab for agriculture training, Set up Human body lab by build a large model of human organs					Jul-20	Jun-20							

Anticipated Date	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	RESPONSIBLE PARTY
------------------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------------------------

Activity 2:

Anticipated Outcomes to be achieved under Activity 2:

Faculty members travel to Erbil, start visa application, communicate with USA embassy and USA collaborated University and Our faculty.

2.1 Training for 5 members in a collaborated University in the USA and getting the curriculum						Aug-20							Collaborated USA University
2.2 training for other 5 members in USA				G28			Sep-20						

Anticipated Date	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	RESPONSIBLE PARTY
------------------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------	--------------------------

Activity 3:



Anticipated Outcomes to be achieved under Activity 3:

Invite teachers from schools and student, use managing of student attendance, priorities activities, student's creativities, creation of Youth center

3.1 Training for teachers and members in the lab. For attendance of the students							Sep-20	Oct-20	Nov-20	Des 20	Jan21	Feb 21	Al-Zahraa College of Medicine, University of Basrah
3.2 Student attendance and start working in the lab as As a training center.							Sep-20	Oct-20	Nov-20	Des 20	Jan21	Feb 21	

TOTAL ANTICIPATED OUTCOMES BY PROJECT END DATE:

Starting from space preparation, changing space for activities, training and curriculum, inviting teacher and students, start use the lab for such activities, create youth center for student how get training to swab these activities in the center.

Signatures	By signing below, I confirm that I have read and agree with the workplan outlined above and will work in collaboration with program participants to achieve the results outlined above												
	Name:	Signature:											Date:
	IREX Representative	Dr. Hussein K. Abdul-Sada											
Iraq Faculty Lead	Dr. Mazin H. Alhawaz												28/01/2020
US Faculty Lead of Relevant Focus Area (PI)													

Notes:

- In Anticipated Outcomes sections, please list tangible outcomes or results of activities.
 - Please list activities and processes in the Activities sections or subsections (i.e.: 2 faculty travel to Erbil, Iraqi Kurdistan Region; 4 Skype conversations between US and Iraqi faculty)